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FM 218br#south

CSJ: 205402-015 FONSI: January 28, 2008
. S Widen from twolane to .

Project Description: six-lane divided roadway 100% Plans: May 22 2017
FromCity of

Limits Denton/Corinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller

Construction Cost $37,641,150 Utility Relocations Complete: | November2017

Firm: Huitt-Zollars Let Date: July 11,2017

Key Contact: David Nufer Construction Complete: January 2020

Current Activity :

1 ROW: Acquisition is complete.

1 PS&E: A final sealed PS&E package was submitiethe Dallas District on May 22017.

1 Utilities: With the exception of City of Denton utilities, whose relocations have been incorporated
into the construction contract, utility relocations are now complete

1 Funding: The project is funded wit#i18 million in Proposition 1 (CAT 2%$2.1 million in
Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).

1 Construction: The project let on July 11, 201 Project was awarded MCM with a lowbid of
$37,641,150, a4.85% below the estimatdhere are 2Tnonths of barricadesIxDOT is placing
safeguards in the MCM contract to ensure a timely sche@urkeconstruction meetingccurred on
October 5, 2017 Construction began on November 21, 2017. See attached TxDOT construction
report.

1 Signals: Signal on the north property line at Guyer High School will be included in the FM 2181

contract. City of Denton has provided TxDOT with a copy of the signal warrant for the new signal
request at Sundown near the South Branch Library
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TxDOT Monthly Poject Report for Precinct 1 Task Force
Date of report: December 7, 2017

Report prepared by: Paul Wenzel, AIA Engineers

Project: STP 1702(730)

Control:  205402-015

Highway: FM 2181

Limits: From: Lillian Miller Parkway in Denton
To:  West of FM 2499 (Barrel Strap Rd)

Contractor: MCM

TxDOT Project manager: Angel Karr (AlA Engineers)Phone: (512) 293631

Contractords Superint endPhonte: (22556201t hon Gi bson

Date Work Began: November 22017
Anticipated Completion Date: January 22, 2020

Current Activities :

Current activities include: Installation of traffic signal drilled shafts and conduit at the intersection
of Teasley Lane and Wind Rivenstalling SW3Psawcutting the asphalt for culvert crossings at Line
AAO0, A CQqgandaordinuédDeinoval of SETsafety end treatments)

Narratvede s cr i pti on of | aThé contractortconipleteddied offioe Bgli, i e s :
installed project barricadeand began removing SETSs.

Narrative description of activities planned for next month: The prime and their subcontractors will
continue with drainage activities, crossingsd temporary drainage on Lines iAl; and the
installation of sanitary sewéines T & S, and watelines G & Hfrom Phase 1A.

Traffic issues Temporary lane closures now being used.

Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: The contractorand their subcontractors

will continue with drainage activities, crossings and temporary drainagbnesi A1 I; and the
installation of sanitary sewénes T & S, and water lines G & H, from Phase 1A.

Other items of significance: Previously installed rock filter dams withinthe@0 c | ear 2z one

altered for compliance with standard sheet ECLE)

n



FM 720DRTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18,600,000 100% PS&E: January 2018
Funding: $17 million in Proposition 1 Funds ROW Complete: October2017
Project Widen twclane rural roadway to six S . .
Description: lane divided urban UiiliEs Corm izt April 2018
Firm: TxDOT Ready tolLet Date: March2018
Key Contact: Mike Hainline Construction Completion: *
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Current Activities :

1 See attached TxDOT status report.

1 Thenorth project was split from th@uth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined tmairthé-M 720 project
would be @layed to allow alternative FM 720 alignments that avoid the water lines to be
considered.Two new turn lanes are being added to the plans. Sent new adjustments to the
utility providers.

1T ROW: Complete

T Utilities: Utilities are workingo relocate.Seeattached utility relocation update



=

ﬁ?n;t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Wednesday, December 20, 2017:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016
95% PS&E (Design): January 18, 2017

FUTURE MILESTONES:

ROW acquisition: 27 total parcels, status: 27 parcels acquired, Parcel 15 (Cemetery) in
Stateds possession.

Utility relocations: already started thru April 2018. Upper Trinity Regional Water
District (UTRWD) water line relocations/adjustments are on critical path. Test holes for
locations/elevations 0f 2-3 6 0 water | ines are completed.
lines are clear of FM 720 construction, which will allow UTRWD time to acquire new
easement and relocate outside of State ROW at a future date and FM 720 construction
can proceed.

100% PS&E (Design): est. Complete. Revisions to plans to _accommodate future
LI oydobs Rd and fut ur -goiny.SSubbnditling A00% |P8&Etto District
Project Development Office on Jan 5, 2018. Submit to Design Division for further
processing by January 12, 2018.

Project Letting: March 6 or 7, 2018

Start construction: approx. 2 months after Project Letting; accelerated construction
specifications (A+B bidding: low bid plus time) will be included in the construction
plans.




Utility Coordination Report FM 720 North
Decemberi4, 2017

CoSernElectricg Aerialand undergroungermits approved CoSencoordinating with Suddenlink
for transfer of Suddelink lines to CoSeroles. Estimated completion date is March 2018.

AT&T¢ Complete

Atmos Energx! GY2a KlFa né Llfeé 2y Sl ad aAiMd@ngutytiBs y ¢ LJ?
to west side.Atmos plans to begin relocations in January 20E8timated completion date March
2018.

UTRWAD; Conducting conflict analysis. Possible conflict north of Cross Oaks. UTRWD hiring
consultant to look into possible conflicU TRWD hopes to install cagj 600 feet found to be in

conflict. Adding additional casing for crossing. UTRWD and TxDOT are discussing other options for
relocation of 600 feet in conflict within the needed timeframhase | to start in January. Waiting

on permit. Estimated copietion date is March 2018.

Mustang¢ Mustang in conflict on west side of project and at crossing at church. Permit is approved.
Relocations have begumesigning around additional conflict€onference callsvery two weeks.

Suddenlink¢ Conducting conflict analysis. Dependent upon CoSeeceived plans on¥9-17.
LYOGAOALI GS cn G2 dn RIFEE@&a 2F O2yail NHzewith Gogervi A YS

Denton ISD; Reviewing conflict. Not reimbursablé discussions with Upper Trinity. Will relocate
along with Upper Trinity in new easemeristimated completion date is April 30, 2018.



FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: February 2018
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Current Activities :

1 Construction: Theproject wasawarded tdHaydon Building Corporation, with low bid of
$15,597,320.25, approximately 0.6% over the estimate. There are 420 working days and 20
months of baicades.See TXxDOT construction report



TxDOT Monthly Project Report for Precinct 1 Tasérce
Date of report: December 5, 2017
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford
Contractords Superintend®Phore:(214)PB4%598 Ti nch

Date Work Began: November 9, 2015
Anticipated Completion Date: Februaty, 2018

Current Activities :

Current activities include: Continuework on placing concrete paving for side streets and turn;lanes
driveways mediansand sidewalksand SW3P

Narratvede s cr i pti on of | aGrdwscantinud woros plagicgtconeretet pavang
and asphalt base for phasdygng steel for concrete paving for phase@d SW3P.

Narrative description of activities planned for next month Placing concrete for medians and
sidewalks roadway lightingand SW3P.

Traffic issues None

Plans for changes in traffic patterns: Plan to switch traffic to nortsound concrete pavirafthe end
of December

Item(s) of work currently controlling project completion: Paving northbound lanes

Other items of significance: None atthis time



2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
May 2014

February 2014

Phase | completeMarch 2015% Phase Il completeDecembe
2016 Eon

July8,2014
February2018

Current Activity :

1 PS&E: Final 100% bid set was submitted in May 2014.

1 Utilities: All utilities are clear

1 Funding: This project is fully funded witfiRegional Toll Revenue.
1 Construction: The project let on Jul8, 2014. Theproject was

awarded toNebber, LLC in the amount of $34,857,000.G23%
over the estimateThe contract calls f@05 workingdays and®4
months of barricadesSee attached TxDOT consttion report Road
from FM 2181 to Robinson Roawpenedon December 18, 2017
Traffic at the intersection of Robinson Road will be controlled by
threeway stop signs with assistance by police. The section from
Robinson Road to State School Road is expected to open in early 20§
after a traffic signal is installed

4 FM 2181
| A, e < — T S —

i
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: December 7, 2017
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley
Contractords Superintendent: -1494ni el Hoyt

Date Work Began: April 20, 2015
Anticipated @mpletion Date:February 2018

Current Activities :

Current activities include: Continue placing sidewalks and placing light poles. Continue painting.
Placing sod.

Narrative descripti on Riated sidewatks amb plating GeComdirmuedi v i t |
painting.

Narrative description of activities planned for next month: Sod. Painting sound walls.
Traffic issues: N/A
Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Light poles at Robinson Road. Finishing
painting sound walls

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
January2018

Current Activity :

T ROW: ROW acquisition izomplete.

T Utilities: Utility relocationsare complete

1 Construction: Project let on September 11, 2088d was
awarded taMCM, with a bid of $29,826,069.71. There are
29 months of barricadesSeeattached construction report
A ribboncutting ceremony is being planned fdrursday,
February 8, 2018t 10:00 a.m

FM- 720S7 1
. MAN-ST- —
- = ) i ==
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date ofreport: December 5, 2017
Report prepared by: Richard Williford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Williford
Contractords Superintendent: -13A87 e x

Date Work Began: October 8, 2014
Anticipated Completion Date: January 2018

Current Activities :

Current activities include: Awaiting acceptance

Bernard

Narratvedescr i pti on of | aPunchlistdems.hdés acti vities:

Narrative description of activities planned for next month: Awaiting acceptance
Traffic issues None

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: ?e‘z%pl"go"a' received March
—
Limits, Section A: Efr?:] ggﬂ 2450t0 approx. a mile west Public Hearing: August 17,2017
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: February2018
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Ready toLet Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity :

= =4

= =4

ENV: SFP received on July 20, 201The public hearingvasheld on August 17, 2017ENV-
Austin provided Historical Studies clearance on October 19,.2017

ROW: Survey has 118 ROW parcels completed and accepted by TXxBIDROW parcel maps
and descriptions have been submitted to TxDOT.

Utilities: Level B SUE submitted to TXDOT. Level A SUE test halestinuing

Schematic Received comments from TxDOT oniRa@ad Exhibit A. Schematic was updated
and submitted to TXDOT on July 19, 2017, reflecting the removal of the center median. The
project now has eontinuous lefturn lane through the entire project with the exception of the
approaches to IH 35 as tkas not enough width to provide a kdirn lane. TXDOT has
requested that Dannenbaum design the segment@bBbver FM 455 along with the FM 455
project. Dannenbaum is reviewing the design files and schematic #86Itd determine the
limits of thePS&E design for IH35 and is working on a supplemental for the design.

PS&E: Dannenbaum expects to begin PS&E work at the beginning of the year.

Funding: FM 455 is listed as a Proposition 1 project with funding total®@ $ million FM

455 has beendted as a project on the-y@ar plan with an additional $2.1 million
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: February2017
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | January 2018
Project Widen existing twelane roadway to : .
Description: four-lane, divided urban cross section AT CEMSIMENET ComiteEr | iy
Firm: City of Denton Let Date: May 11,2017
Key Contact: Noreen Housewright Construction Complete: February 2020
Current Activity :

1 ROW: The City of Denton has completed ROW negotiations and acquisitions with property

owners on the main portion of the roadwasth the exception obnepropery thatis in litigation.
Utilities: The City ofDenton is working with utility providers toward relocations of their assets
along the neviROW corridor.

Design: Theconsultanhas completed the final design packa@emit applications have been
submitted to TxDOT.Permit has been received.

Construction: The construction contrastasawarded to Zachary Construction Corporation in
June 2017.The projectwasbid andwill be constructed as a single joblotice to Proceed was
issued on September 5, 2017. The City of Denton and Zachary Construction Corporation are
coordinating the beginning of major construction work with the final utility relocation efforts.
Major construction worKbridges, storm drairnwater, and wastewater) for Phase 1 is ongoing and
expected to be completed in summer 2018. The construction schedule currently projects
switching traffic by the end of summer 2018
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Construcion begaron October 28, 2013TIFIA loan was awarded on November 3, 2016.
Ribbon-cutting Ceremony. A ribbon-cutting ceremony to celebrate the completion of th&5&
Phase | projeawas held o'Wednesday, November 8, 2017.

I-35E Corridor: All of the managed lanes, main lanes, amhfage road lanes are completed and
in operation. There will be daily lane closures at various locations through the fall as the final
work is completed.

FM 407: The intersection opened in its final alignment in July. Crews are finalizing the
decoratie paving and aesthetic work.

Garden Ridge Boulevard: The additional lanes on the Garden Ridge Boulevard are now open.
New southbound Lewisville Lake Bridge: The north and southbound frontage roads opened in
August. The pedestrian/bike walkways aosvopen

TEXpress Lanes: The new TEXpress lanes betweeB3b and Lake Dallas are now open.

Oak Drive/Lake Dallas Drive: The Oak Drive/Lake Dallas Drive intersection and the ntwth
south Uturn are open.

Turbeville Road/Hundley Drive: The additional laes of Turbeville Road/Hundley Drive are
now open.

Corinth Parkway Bridge: Corinth Parkway intersection is completed.

Post Oak Bridge: All lanes of the new Post Oak bridge are now open for traffic.

US 77/Dallas Drive: The southbound entrance ramp from US 77 has reopened. The northbound
entrance ramp from US 77 has closed permanently.

Teasley Lane to Fort Worth Drive: All entrance and exit ramps between Teasley Lane and Fort
Worth Drive are now in their final configation.

North Texas Boulevard: All lanes of the new North Texas Boulevard are now open for traffic.
The northbound entrance ramp from North Texas Boulevard and the southbound exit ramp to
North Texas Boulevard have reopened.

TxDOT making determination a&ubstantial completionContractually, the contractor has 120
daysfrom substantial completion date to completmchlist items.



DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six lameq
tolled frontage roads, including three lanes in each direction

14
[ 289

s

Current Activity : i Gurter
DNT PI; R
1 ROW: NTTA has all butwo donation o e
agreement signed by the property ownersy) coowcomy =T
The outstanding agreemsiatrewith Denton County " /g — — F—— 1~ —— frayshn Goun
BunchandClark. NTTA continues to PiePoif g1 | | g foimcomt
work with property owners taesure the ._
donationagreement All Denton County : |
property owners have signed agreements —L_ ' _
NTTA continues to survey the right of wayj Fu g e | =
and adjacent property along the DNT 4B i 0 — |

preparation for the design.

1 Burns & McDonnellsubmittedthe 60%
plansto NTTA in early April2016 Value
engineering study underway. The 60%
plan approval to be completed after value
engineering study is completed.

1 NTTA approved Burns & McDonnell to
proceed with design of southbound
frontageroad in current contract.
Consultant has begun work on the
geotechnical and surveying for the Collin
County sectionNTTA has received
finalized 30% plansfor the S curveandhasforwardedto Denton County for review.

1 VE studyfor the frontage road projebeld on August 18, 2017Several cost savingdeas were
identified Consultant evaluatithe Value Engineering Study recommendatio@snsultant
submitted Value Engeering Study recommendationdTTA staff continueseviewing the draft
report.

289
e

y Ling Rd.
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US 3Tidtersecti@tewart/Arvin Hill

Limits: US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he rogd\_/vay to create one intersectio_n, instea_d of two on US 37_88&\513& and_ Arvin Hill
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm: TranSystems

o»

Current Activity :

1 The county issued supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Engineer has complet&f% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements of US 377/Arvin Hill/Stewart are insitfeematic phaseCounty met

with TXxDOT on November 4, 2016, to discuss the project and is proceeding with plans and
revisitingthe signal warrant study.

The design of Rock Hill Road to Rédesa Trail has been completed

Design on thentersection has begun.

The schematic has been submitted to the couhtg schematic has been submitted to TxDOT.
ROW: Complete.

= =4 =4 -9



0081-06-040
From US 380 tamorth ofBusiness US 37
$142,315,815

*

February 2020
January 2021

Reconstrucand wdenfour-lanedivided
rural roadway teix-lanedividedfacility

TNP

Joe Atwood

Current Activity :

1 ENV: Anticipate project needing a Categorical
Exclusion. Currently, TXDOT Dallas does not havgy
safety (CAT 5) or maintenance (CAT 1) funding for this
type of job. ITS met with TXxDOT Dallas District
regarding future funding opportunities. It was decided
that DentorCounty should begin advanced planning to ¢
project ready for Proposition 7 funding in FY 262819.
Initial contact has been made with city stakeholders: Pil
Point, Krugerville, Aubrey, and Cross Road&takeholder
kick-off meeting with Cly of Pilot Point held on
November 30, 2017. Stakeholder kia# meetings with
City of Aubrey and Town of Cross Roads held on
December 5, 2017Anticipate Public Hearing in
September 2020. Full Environmental Assessment is
anticipated. Environmental nstraints mapping is in
progress.

1 Planning: TXDOT has begun process of obtaining aeria
survey and SUE data. TxDOT expects a minimum of
three months before survey and SUE data are available
Projectkick-off meeting with TNRPTXDOT, and ITSwas
held onNovember 6, 2017 TNP has begun data
collection and coordination with TXxDOTTNP is
conducting alternative analysis.

1 Survey: TxXDOT to select sugontractor for survey and
SUE. TxDOT expects delivery in March 2018.
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